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Document Name: Decommissioned Vehicles 
Facility 
Affected: Fleet Fenceline 

  
 
Relevant 
Process: 

Activities to reduce environmental impacts of decommissioned 
vehicles 

Start Date: February 1, 2014 

 
Related Significant Aspect or Legal and Other Requirement: 
 
Stormwater 

Date Fully Completed: 
Objective Milestone #1: March 2015 
Objective Milestone #2:  September 30, 2018  

 

1.0 Person Responsible for Overall Action Plan:  Program Manager 

2.0 Goal Statement: Prevent and mitigate the environmental impacts associated with the storage of decommissioned vehicles and equipment 

3.0 

Objective:  
1. Establish policy that reduces fluid and other environmental contaminants spill risk associated with the storage of decommissioned vehicles and equipment by 

December 1, 2014. 
2. Enhance Parking lot to reduce the risk of ground water contamination associated with the storage of decommissioned vehicles and equipment by September 

30, 2018 

4.0 

Measurable Target and completion date:   

1. Auction current decommissioned vehicles and equipment by April 1, 2014 

2. Implement vehicle storage policy by December 1, 2014. 

3. Train staff in spill response by - March 2015 

4. Install Spill kit by April 15, 2014. 

Verification Originator Approved Issued 

Initials ST ST ST 

Date 8/29/2014 12/10/2014 12/15/2014 

Title:  COFL-FF-ED-4.3.3-3 Objectives, Targets, and Programs Action Plan – 

Decommissioned Vehicles 
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5.0 

Strategy:   

1. Develop vehicle storage policy. 

2. Define auction timeline to reduce spill risk. 

3. Incorporate parking lot enhancement into C.I.P. 

 
6.0 Program Plan 

  

Task Responsible Individual Implementation Schedule 
Date Task 
Completed 

Comments 

Target 1: Properly store decommissioned vehicles and equipment 

1. Hold auctions of 
decommissioned vehicles 

Program Manager 3/1/14 - ongoing 
4/1/14, 8/12/14, 

12/10/14, 4/22/15, 
9/22/15, 4/5/16 

 

2. Identify potential spill risk. Contractor 4/1/14 – 11/1/14 8/15/14 Completed 

3. Develop and implement a 
vehicle storage policy. 

Program Manager 10/1/14 – 12/1/14 8/26/14 Completed 

4. Install and label a “spill 
response kit” at parking site. 

Program Manager 4/1/14 – 4/15/14 4/15/14 Completed 

5. Define a decommissioned 
vehicle auction timeline. 

Program Manager 10/1/14 – 12/1/14 8/15/14 Completed 

6. Provide and document “Spill 
response” training of all 
personnel whose work may 
affect the environment. 

Environmental Services 
Manager or representative 

1/1/15 – 12/31/15 2/11/15 Completed 
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Task Responsible Individual Implementation Schedule 
Date Task 
Completed 

Comments 

Target 2: Review and upgrade vehicle storage lot. 

1. Seek an alternative vehicle 
storage solution. 

Program Manager 10/1/15 – 9/30/18  Ongoing 

2. Identify funding source for 
paved and drained parking 
lot. 

Management 
Representative 

Annual Budget Process/CIP Proposal  
Project 12103 – Phase III for paved 
parking lot – decommissioned 
vehicles 

3. Incorporate parking lot 
enhancement into C.I.P. 

Management 
Representative 

Annual Budget Process/CIP Proposal   

 

7.0 Monitoring and Measurement Activities and Frequency: Annually 

8.0 Reference to Related Procedures/Work Instructions/Tracking Spreadsheets: Auction records  

9.0 
Training Needs: Educating Fleet Fenceline employees and contractors on ESMS and its significant aspects.   

 

10.0 
Environmental Policy Commitment: Strive to continually improve its environmental practices with the goal of meeting or exceeding all environmental regulatory 
requirements. Educate our employees by empowering them through training to promote environmental stewardship and sustainability. 

 

11.0 Importance Relative to other Objective & Target Action Plans:  Stormwater Action Plan for the Fleet Fenceline Comprehensive Master Plan 

12.0 Comments regarding current progress toward completion:  On target 

13.0 Management Review Dates: 7/2/14, 11/5/14, 1/30/15, 5/7/15, 8/31/15, 2/26/16 

14.0 Has Senior Management approved the resources necessary to implement this Objective and Target Action Plan? Yes 

15.0 Date of Senior Management approval: 7/2/14, 11/5/14, 1/30/15, 5/7/15, 8/31/15, 2/26/16 
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   16.0    Revision Table 
 

Rev. No. Date Revised by Description 

001 5/23/16 Mary Ann Johnston Updated Auction dates, Management Review dates.  

002 7/21/16 Mary Ann Johnston Update on text and Target 2 status 

    

 


